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CCR No. 96-0361A Logged Date 4/25/96 Rev. Request Type CCR

Priority Routine Urgent X Emergency Affected Release Rel B Change Class  II

Title (description)  EP7 Hardware/Software Requirements for I&T and Production

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
CCR No. 95-0082

CCR No. 96-0361

RTM Change Start New Baseline  X

Problem
THE EP7 I&T AND PRODUCTION CELL HAVE BEEN UPGRADED FROM CCR 96-0361.  The I&T Phase will commence
4/1596 and continue through 7/31/96.  The EP7 I&T will be configured as part of the EP7 production cell but separate from the
development cell.  EP7 I&T requires dedicated Sun, HP and SGI platforms for general build/test of Client, DM, DSS< and MSS
applications.  In addition, I&T will need its own infrastructure (HP and Sun) machines.

Proposed Solution
See attached sheets.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other Immediate

Additional LOC Man-Months

Materials

Originator  Paula Linville
Signature Date



Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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